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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: Libby Asbestos NPL Site REPORT PERIOD March31,2013to 

April 27, 2013 
EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 44% 

TOEROEK TO 
MANAGER: Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• The Iron Mountain lease was renegotiated for a lesser amount. This will save EPA 
roughly $700 a year in storage fees. The new rate will be reflected in the May 2013 
invoice. 

• Toeroek continued drafting the requested memorandum, which documents the 
information received and its current location. 

• Toeroek created and delivered to EPA ten (10) CD copies of the invoice database. 
• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes. 
• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deliverables Due Date 
' - i. * - ' 
' Date Delivered Date Approved > 

Monthly Progress Report and 
Financial Report April 20, 2013 April 19,2013 April 29, 2013 

Staffing Plan November 2, 2010 November 2,2010 November 8,2010 

Staffing Plan for Amend. D July 11,2012 July 11,2012 

3. OUTSTANDING ISSUES/RESOLUTION 
None. 

4. PLANNED ACTIVITIES 
• Proceed at EPA's direction upon their review of the parcel map of the railroad corridor. 
• Pay monthly fee for storage of W.R. Grace boxes. 
• Respond to EPA's requests. 

5. FINANCIAL STATUS 
See attached financial summary and backup for details. 
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